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Mr. Khai Dao 
United States Environmental Protection Agency  
1650 Arch Street 
Mailcode: 3LC30 
Philadelphia, PA 19103 

Subject: 

Univar USA Inc. 
Coraopolis, PA 
Work Plan for System Deactivation and Commencement of Post Remediation 
Monitoring 

 

 

Dear Mr. Dao: 

Arcadis U.S., Inc. (Arcadis), on behalf of Univar USA Inc. (Univar), is writing to 
you to provide a simplified work plan (the plan) regarding modifications to the 
remedial strategy proposed to be undertaken at Univar’s former facility located at 
6000 Casteel Drive, Coraopolis, PA (the Site).  As we discussed during our 
telephone call on May 31, 2016 and as I discussed with Paul Gotthold on May 
30, 2016, Univar believes that the Site’s 20-year-old groundwater and soil vapor 
remediation system has achieved its maximum remediation potential as 
evidenced through asymptotic mass removal rates, despite several attempts to 
optimize and upgrade performance over its lifetime.  The intent of this work plan 
is to provide the United States Environmental Protection Agency (USEPA) with 
background information pertaining to remediation system operation and 
groundwater quality at the site, and to propose deactivation of the remediation 
system and commencement of a groundwater quality rebound and surface water 
monitoring program, to assess the potential for risk-based Site closure.  Arcadis 
has also discussed this matter with the Pennsylvania Department of 
Environmental Protection (PADEP).  Based upon conversations with both 
USEPA and PADEP (Troy Conrad and Dave Eberle), Arcadis has developed this 
proposed path of action.  

The change in approach is being requested because the current regulatory 
endpoint for groundwater (USEPA Maximum Contaminant Levels) is believed to 
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be technically impractical to achieve.  The Site has a USEPA Final Decision document and corresponding 
Environmental Covenant, both entered into during the 2012-2013 timeframe. It is our understanding that if 
residual impacts in soil and groundwater pose no unacceptable risk to receptors, and if the groundwater 
plume is stable, USEPA would plan to issue an Explanation of Significant Difference (ESD) to the Final 
Decision Document, modifying the regulatory endpoint through creation of a Technical Impracticability (TI) 
zone defined by the boundaries of the residually impacted area.  The new regulatory endpoint would be 
Corrective Action Complete with Controls. 

The following paragraphs provide information on: 

 The Site’s current regulatory status; 

 A brief history of the Site and Site conditions;  

 A summary of remedial measures and remedial progress to date; 

 The rationale behind the request to deactivate the remediation system; and 

 The proposed monitoring and contingency plans.  

Current Regulatory Status 

The Site is regulated by the USEPA as a Resource Conservation and Recovery Act (RCRA) 2020 facility.  
USEPA selected a Final Remedy for the Site in 2012 that is enforced through a PA Environmental 
Covenant issued in 2013. The Environmental Covenant, included as Attachment A, requires the 
following:  

 Operate and maintain the SVE system (until) sampling demonstrates that the PA Non-Residential 
Statewide Health Standards for subsurface soils are attained. 

 Operate and maintain the existing groundwater treatment unit to ensure contaminant removal and 
hydraulic containment until COCs in groundwater meet drinking water standards, the MCLs 
promulgated at 40 C.F.R. Part 141, pursuant to Section 1412 of the Safe Drinking Water Act., 42 
U.S.C. Section 300g-l, or until USEPA determines that groundwater contaminant reduction to 
MCLs is technically impractical. 

Summary of Site Operational History  

The approximately 2.5-acre Site operated as a chemical distribution center from 1964 – 2002, at which 
time all operations that would be regulated under RCRA, ceased. Univar currently leases the Site to 
Walker Supply, Inc., a distributor of landscaping products. 

The following is a summary of the Site operational and environmental investigation history: 

 1964: McKesson Chemical Company began operating a solvent distribution service center; 
chemicals were stored in 10 aboveground storage tanks (ASTs) 

 1988: McKesson obtains a hazardous waste storage permit from PADEP that allows spent 
solvents from offsite sources to be stored onsite; note that there is no record that such a 
hazardous waste storage area ever was created or utilized 

 1989: Univar (Van Waters and Rogers Inc. at the time) purchases the Site  
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 1990: Univar notified PADEP that contaminated soils were discovered and a four-phase 
environmental assessment was performed 

 1992: Groundwater monitoring began 

 1999: USEPA performed an Environmental Impact Summary 

 2002: Univar closes the solvent distribution service operation; the 10 ASTs were 
decommissioned and removed  

 2003-2004: Additional site characterization was performed. 

Site Geologic and Hydrogeologic Conditions, and Receptors 

The Site is located in a narrowly and deeply incised valley through which Montour Run flows, with land 
surface both north and south rising approximately 200-300 feet above the valley floor.  Subsurface 
investigations in the approximate 0.16-acre impacted area have identified that predominantly low 
permeability unconsolidated sediments (silt and clay) comprise the saturated zone overlying bedrock.  
Groundwater elevation data indicate that an upward vertical hydraulic gradient is present beneath the 
Site, which is to be expected given the high topographic relief in the area. 

Montour Run is located approximately 300 feet north of the Site.  Historical sampling of Montour Run both 
upstream and downstream of the Site yielded no detections of the contaminants of concern (COCs) 
related to the Site.   The stream is classified as an aquatic life protected use category under the Clean 
Streams Act.  Historically, the Montour Run watershed has been monitored by the PADEP due to acid 
mine drainage and airport de-icer pollution, as well as high daily sedimentation loads.   

The Pennsylvania Department of Conservation and Natural Resources (PA DCNR) Groundwater 
Information System (PaGWIS) lists no potable water wells within a one-mile radius of the Site.  

The area surrounding the Site is not listed in the US Fish and Wildlife National Wetlands Inventory. The 
nearest downstream wetland located along Montour Run is approximately 3,000 feet from the Site. 

Site Remediation Summary 

The following actions have been taken to address impacts to soil and groundwater by chlorinated and 
non-chlorinated volatile organic chemicals (VOCs, which are the Site COCs) identified on the Site 
beneath and up to 50 feet downgradient of the former AST area: 

 1990: Approximately 1,500 yards of soil were excavated from the Site. 

 1991: Two 6-foot-deep SVE trenches were installed and a pilot SVE system was operated for 
approximately one year (est. $50,000). 

 1996: Four extraction wells (EW-1 through EW-4) and a permanent groundwater pump and treat 
system were installed (est. $100,000). 

 2004: The treatment system was expanded to include two new SVE trenches and six additional 
extraction wells (EW-5 through EW-10) capable of groundwater and soil vapor extraction (est. 
$125,000). 

 2012: USEPA Final Decision document issued. 
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 2013: PA Environmental Covenant filed in the land records. 

 2014: SVE system optimization pilot test performed. 

 2015: System controls updated in 2015 ($25,000). 

Table 1 and Figure 1 provide information related to the remedial systems’ performance (i.e., COC mass 
removal) and relative cost to operate over time.  The data indicate that there has been an approximate 
five-fold increase over time in the cost to remove one pound of VOCs from the subsurface at the Site.  
Figure 2 illustrates the approximate 30’ x 120’ impacted area. 

Rationale for Request to Deactivate the System and Commence Post-Remediation Groundwater 
Monitoring 

There are several factors which, when combined, indicate that the current regulatory endpoint for 
groundwater, USEPA MCLs, is likely not achievable in any reasonable period of time and, in addition, 
there is no risk-based reason to pursue such an endpoint for the Site.  These include: 

 The plume, even before remediation began, never extended more than 50 - 60 feet downgradient 
from the former AST area.  The limited extent of impacts is likely due to the very low permeability 
of the saturated-zone subsurface materials into which the releases occurred. 

 The principal mechanism by which COCs will continue to mobilize from the low permeability 
sediments beneath the Site is diffusion, which is a very slow (decades to centuries) process. 

 There is an upward vertical gradient in the saturated zone materials below the Site that prevents 
downward migration. 

 There have been no impacts to surface water quality related to the Site. 

 There are no receptors in the vicinity of the Site, other than Montour Run (potential receptor), 
which has not become impacted. 

Proposed Monitoring Plan 

Based on site information provided in this letter and technically impractical regulatory endpoints, it is 
proposed that the remediation system at 6000 Casteel Drive, Coraopolis, Pennsylvania be shut down as 
soon as practicable to commence groundwater and stream monitoring in an effort to evaluate site 
conditions absent active remedial measures.  Following system deactivation, Arcadis proposes, at a 
minimum, eight consecutive quarters of post-remediation monitoring in order to establish stable or 
decreasing concentration trends for Site COCs.  Additional monitoring events may be warranted should 
decreasing or stable trends not be confirmed within the first 8 quarters. Each monitoring event will include 
measuring depths to groundwater in all site monitoring wells, and collecting groundwater samples from 
MW-1 through MW-5, and MW-8. Samples will be collected from MW-6 semi-annually, as this well is 
upgradient of the impacted area and has historically either not contained Site COCs or their 
concentrations have been below criteria. In addition, three stream samples will be collected from Montour 
Run.  The stream sampling locations will include the location that is inferred as the entry point of potential 
groundwater infiltration to the stream, a location considered upgradient of the inferred infiltration point, 
and a location considered downgradient of the inferred infiltration point but prior to any other potential 
discharges to the stream that may impact surface water quality.  Samples will be collected from the 
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stream on a quarterly basis.  All samples will be submitted to a certified laboratory for analysis of VOCs 
via USEPA Method 624.     

Contingency Plan 

Over the approximate 20-year history of remediation of both groundwater and soil vapor plumes at the 
Site, COC concentrations in groundwater have decreased between 3 to 5 orders of magnitude in key 
plume monitoring wells.  Thus, the rebound study will evaluate the effectiveness of the active remedies in 
achieving improvement in groundwater quality in the affected water-bearing strata.  Completion of the 
rebound study is critical to evaluating; 1) the extent to which the groundwater has been remediated via 
the current system; 2) the residual levels of COCs that remain in the absence of active pumping; and 
whether additional delineation of impacts or additional active remediation are warranted or could be 
effective, given the low permeability of the geologic materials below the Site.  Because no receptors other 
than Montour Run have been identified, and because Montour run water quality will be tested over the 
duration of the rebound study, a contingency plan to restart the remediation system has not been 
developed at the present time, although the remediation system will remain on site and will be available 
for reactivation should it be deemed necessary.   

An evaluation of groundwater and stream quality will be performed following each monitoring event.  A 
summary of the results of each quarterly monitoring event, via phone call or an email communication, will 
be shared with the USEPA to review trends and to determine if an alternate course of action should be 
considered based on the results.  Arcadis will provide immediate notification to the USEPA should the 
concentrations in any surface water sample exceed the National Recommended Water Quality Criteria for 
Human Health.  Semi-annual reports will continue to be submitted presenting the results of the monitoring 
events.  

We would like to shut down the remediation system and begin the rebound study in Q3 2016, so would 
appreciate your prompt review of the plan.  We look forward to your approval of the plan, or to discussing 
the scope of the proposed actions with you further once you have had a chance to review the information 
provided, if necessary.   

 

Sincerely,  

Arcadis U.S., Inc. 

       
Katherine K. Eyre, PA PG (000629G)  Derek Rosso 
Project Manager    Project Engineer 

Copies: 

Paul Gotthold, USEPA 
Troy Conrad, PADEP; Dave Eberle, PADEP 
Jack Spicuzza, Univar 
Denise Chamberlain, Arcadis  


